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Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: MA4TLOA  Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: MA4TLOA  Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0006 Pay Period End Date:  01.15.2016 Est Number: 0006 Pay Period End Date:  01.15.2016
Contract Location: Total to Date  Prev to Date This Estimate
HWY 91 - SPAULDING E & W & HWY 56 GREELEY E Estimate Type: FINL Current Contract Amt Total Earnings  $1,907,669.05 $1,907,669.05 $.00
$2,150,751.00 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,907,669.05  $1,907,669.05 $.00
ontractor: Date Lot 02.06.2014 $2.057.831.07 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION LLC ated e;. V0 Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- gz-z-zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .24, .
P O BOX 2003 : 89% Net Earnings  $1,907,669.05 $1,907,669.05 $.00
Date Notice for Work to ]
Begin: 07.13.2015 % Time Comp
HASTINGS NE 68902-2003 g DS 03y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 07.13.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 11.13.2015 Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa; . . .
UNIVERSAL SURETY COMPANY p Y J $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
GREELEY ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
M4TLOA  AFE-D002 091 96+92  110+31 BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
000 Total for Adjustments $.00 $.00 $.00
Payment  $1,907,669.05 $1,907,669.05 $.00
Project Manager District Engineer
Woodgate, Gerald 01.15.2016 Meyer, Keith 01.22.2016
Construction Engineer Materials Engineer
Watkins, Dave 01.28.2016 Hall, David 01.29.2016
Controller Controller
Wurster, Susan 02.01.2016 Waurster, Susan 02.01.2016



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: M4TLOA

Date:
Page:

Vendor ID: 3204 WERNER CONSTRUCTION LLC

02.02.2016
20f 4

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: MATLOA

Date: 02.02.2016
20f4

Page:

Vendor ID: 3204 WERNER CONSTRUCTION LLC

Est Number: 0006 Pay Period End Date:  01.15.2016 Est Number: 0006 Pay Period End Date:  01.15.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 106,585.00 1.000 106,585.00
0001 0001 0001.08 0.50 6,600.000 3,300.00 MOBILIZATION LS 1.000 106,585.00
BARRICADE, TYPE II BDAY 6,600.000 3,300.00 1.000 106,585.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 8022.20 1.56 23,915.000 37,307.40
0002 0002 0001.10 1.00 310.000 310.00 HYDRATED LIME/WARM MIX ASPHALT EACH 23,915.000 37,307.40
BARRICADE, TYPE Il BDAY 310.000 310.00 23,328.300 36,392.15
246.000 246.00 0.000 0.00
0.000 0.00 o011 0011 9005.71 36.00 22,915.000 824,940.00
0003 0003 0001.75 1.00 420.000 420.00 ASPHALTIC CONCRETE, TYPE SLX TON 22,915.000 824,940.00
TEMPORARY SIGN DAY EACH 420.000 420.00 22,615.620 814,162.32
172.000 172.00 0.000 0.00
0.000 0.00 0012 0012 9010.49 46.00 1,000.000 46,000.00
0004 0004 0001.90 0.90 11,730.000 10,557.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 1,000.000 46,000.00
SIGN DAY EACH 11,730.000 10,557.00 SWX 712.680 32,783.28
3,696.000 3,326.40 0.000 0.00
0.000 0.00 0013 0013 9021.13 644.00 1,004.430 646,852.92
0005 0005 0002.55 750 1,390.000 10,425.00 PERFORMANCE GRADED BINDER (64-34) TON 1,004.430 646,852.92
OVERLAY BROKEN LINES STA 1,390.000 10,425.00 689.765 444,208.66
2,886.290 21,647.18 0.000 0.00
0.000 0.00 0014 0014 9053.00 2.00 63,650.000 127,300.00
0006 0006 0002.60 8.50 2,780.000 23,630.00 TACK COAT GAL 63,650.000 127,300.00
OVERLAY SOLID LINES STA 2,780.000 23,630.00 47,820.000 95,640.00
5,523.600 46,950.61 0.000 0.00
0.000 0.00 0015 0015 9053.20 3.75 1,500.000 5,625.00
0007 0007 0003.10 200.00 60.000 12,000.00 FOG SEAL GAL 1,500.000 5,625.00
FLAGGING DAY 60.000 12,000.00 0.000 0.00
74.000 14,800.00 0.000 0.00
0.000 0.00 0016 0016 9110.01 50.00 50.000 2,500.00
0008 0008 0003.20 300.00 30.000 9,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 30.000 9,000.00 0.000 0.00
35.000 10,500.00 0.000 0.00
0.000 0.00 0017 0017 9110.02 55.00 50.000 2,750.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,750.00
OPERATED 0.000 0.00
0.000 0.00
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Est Number: 0006 Pay Period End Date:  01.15.2016 Est Number: 0006 Pay Period End Date:  01.15.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 9110.03 50.00 50.000 2,500.00 4003 4003 9300.77 27.91 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00 SMOOTHNESS INCENTIVE-PERFORMANCE TON 403.716 11,267.71
0.000 0.00 GRADED BINDER 403.716 11,267.71
0.000 0.00  Hwy 91 Spalding East and West at 104.334% 0.000 0.00
0019 0019 9110.07 50.00 50.000 2,500.00 4004 4004 9300.77 29.40 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00 SMOOTHNESS INCENTIVE-PERFORMANCE TON 426.635 12,543.07
0.000 0.00 GRADED BINDER 426.635 12,543.07
0.000 0.00  Hyw 56 Greeley East at 104.565% 0.000 0.00
0020 0020 9179.23 75.00 771.766 58,332.45 GROUP 9 BITUMINOUS Contracted 2,057,831.07
COLD MILLING, CLASS 3 STA 777.766 58,332.45 Current 2 150.750.99
699.575 52,468.13 In place 1,907,669.05
0.000 0.00 This Estimate 0.00
0021 0021 9179.43 95.00 750.961 71,341.30 Totals for contract Contracted 2,057,831.07
COLD MILLING, CLASS 3 STA 750.961 71,341.30 Current 2,150,750.99
TYPE A 681.190 64,713.05 . In Place 1,907,669.05
0.000 0.00 This Estimate 0.00
0022 0022 9300.38 1.00  40,655.000 40,655.00
RAP INCENTIVE PAYMENT EACH 40,655.000 40,655.00
57,154.340 57,154.34
0.000 0.00
0023 0023 9300.50 13,000.00 1.000 13,000.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 13,000.00
1.000 13,000.00
0.000 0.00
4000 4000 9300.56 1.5448 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 23,328.300 36,037.56
. ) . 23,328.300 36,037.56
Quality Incentive of 4.29% for SLX mix
0.000 0.00
4001 4001 9300.60 1.56 0.000 0.00
SMOOTHNESS INCENTIVE-ASPHALTIC TON 10,042.680 15,666.58
CONCRETE 10,042.680 15,666.58
SHwy 91 Spalding East and West at 104.334% 0.000 0.00
4002 4002 9300.60 1.64 0.000 0.00
SMOOTHNESS INCENTIVE-ASPHALTIC TON 10,612.810 17,405.01
CONCRETE 10,612.810 17,405.01
0.000 0.00

Hwy 56 Greeley East @ Smoothness of 104.565







